

# Automated Network Request Management in ServiceNow

## Planning Logic

|              |                                                    |
|--------------|----------------------------------------------------|
| Date         | 09 September 2026                                  |
| Student Name | Ravipati Sri Sai Deepthi                           |
| Project Name | Automated Network Request Management in ServiceNow |

A **Sprint** is a fixed period in which the team works to complete a specific set of tasks for the project.

An **Epic** is a major project activity that is too large to complete in one sprint. It is divided into smaller user stories that can be completed across multiple sprints.

A **Story** is a small task or functionality that forms part of an Epic.

A **Story Point** represents the effort and complexity required to complete a story.

**Story Point Scale – 1, 2, 3, 5**

- 1 – Very Easy Task
- 2 – Normal Task
- 3 – Moderate Task
- 5 – Difficult Task

### Sprint 1

#### Network Request Creation (Epic 1)

- Creating Request Form (USN1) – 3
- Entering Network Request Details (USN2) – 2

#### Workflow Automation (Epic 2)

- Triggering Workflow (USN3) – 3
- Validating and Routing Request (USN4) – 3
- Creating Approval Task (USN5) – 2

**Total Story Points in Sprint 1 = 3+2+3+3+2 = 13**

## Sprint 2

### Approval and Notification (Epic 3)

- Sending Approval Email (USN6) – 3
- Processing Approval/Rejection (USN7) – 3

### Network Database Management (Epic 4)

- Creating Approved Network DB Record (USN8) – 5
- Updating Rejected Request Record (USN9) – 5

### Testing and Status Tracking (Epic 5)

- Testing Workflow and Request Status (USN10) – 3

**Total Story Points in Sprint 2 = 3+3+5+5+3 = 19**

## Total Story Points

**Sprint 1 = 13**

**Sprint 2 = 19**

**Velocity = Total Story Points Completed / Number of Sprints**

**Total Story Points = 13+19 = 32**

**Number of Sprints = 2**

**Velocity = 32/2 = 16 Story Points per Sprint**

**The team's velocity is 16 Story Points per Sprint.**